

# 2024 Street and Utility Improvement Project Morristown, Minnesota

# Project Update



MORRT 175931

## Project Contacts

### SEH (Engineer)

11 Civic Center Plaza, Suite 200  
Mankato, MN 56001

### Dominic Metzger, RPR

Cell: 507.720.8099

[dmetzger@sehinc.com](mailto:dmetzger@sehinc.com)

Doug Scott, PE (Lic. MN)

Project Manager

507.237.8384

[dscott@sehinc.com](mailto:dscott@sehinc.com)

Brent Kavitz, PE (Lic. MN, ND)

Client Service Manager

507.299.5211

[bkavitz@sehinc.com](mailto:bkavitz@sehinc.com)

### Contractor

Holtmeier Construction, Inc.

3301 Third Avenue

Mankato, MN 56001

Office: 507.389.9112

### City of Morristown

PO Box 362

Morristown, MN 55052

507.685.2302

July 17, 2024 | Project Update No. 7

This letter is being sent to inform you of the progress of construction activity on the above-referenced project.

### **IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.**

The contractor plans to complete water main and storm sewer on Ann Street W this week. They have also started removals on 2<sup>nd</sup> Street W (between Chestnut Street and Washington Street), with a water shut down planned for this afternoon (July 17) to isolate the water main on 2<sup>nd</sup> Street. They will begin installing water main at the end of the week. Work will also continue on Washington Street, bringing aggregate in to start building the road section.

Throughout the project, the contractor is continuing to try and maintain access to driveways each night, but this may not be feasible every night. Please be patient if extended periods of wet weather persist.

We would like to remind everyone that anything within the public right-of-way could be in jeopardy of being damaged and/or removed. This includes landscaping, irrigation or pet containment systems, etc. Those systems are considered "private" facilities. **Locating them and marking them in and near the right-of-way is the property owner's responsibility.** It would be helpful for those of you who have irrigation or pet containment systems to contact me so that we are made aware of them. **Items within the right of way are at risk of damage.**

**If you are interested in receiving future Project Updates by e-mail, please send your name, property address, and e-mail address to Julie Brinkman at [jbrinkman@sehinc.com](mailto:jbrinkman@sehinc.com).**

Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, or other unforeseen events.

If you have any questions or concerns, feel free to contact me.

**Dominic Metzger, Resident Project Representative**